Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Nextel

For period:

Oct-01

Prepared by:

Robert D. Montgomery

Request Proj.JActual Phase | Request Proj.JActual Phase Il Deployment
PSAP Date Phase | Phase | * Solution | Date Phase Il Phase Il * Solution Status

Chesapeake 8/7/1999 10/30/2001 CA! Waiver Approved to 10/02| Hand set solution [Phase | Deployed
Chesterfield 2/8/2001 0/9/200: CA! Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Hampton 6/30/1999 /13/200: CA! Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Hanover 2/7/2001 0/2/200: CA! Waiver Approved to 10/02| Hand set solution [Phase | Deployed
Newport News /25/199 /29/200: CA! 3/27/2001 _ |Waiver Approved to 10/02 Hand set solution [Phase | Deployed

orfolk /28/199 8/6/2001 CA! 4/1/2001 _ |Waiver Approved to 10/02| Hand set solution [Phase | Deployed
Portsmouth /16/199¢ 3/26/2001 CA! 3/20/2001 _|Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Suffolk /21/199¢ 3/14/2001 CA! 3/26/2001 _|Waiver Approved to 10/02| Hand set solution |Phase | Deployed
York county /14/199¢ 8/7/2000 CA! Waiver Approved to 10/02| Hand set solution |Phase | Deployed
City of Hopewell 7/26/2001 12/7/2001 CA! Waiver Approved to 10/02| Hand set solution |in progress
City of Williamsburg 2/6/2001 10/29/2001 CA: Waiver Approved to 10/02| Hand set solution |in progress
Henrico 6/15/2000 10/8/2001 CA: Waiver Approved to 10/02| Hand set solution Iﬁll Testing Nov -Testing issues
sle of Wright 11/30/2000 0/28/200! CA: Waiver Approved to 10/02| Hand set solution liiprogress
Prince William 4/14/1999 0/19/200: CA! Waiver Approved to 10/02| Hand set solution [E911 Testing Nov -Testing issues
Richmond 6/29/1999 0/20/200: CA! Waiver Approved to 10/02| Hand set solution [E911 Testing Nov -Testing issues
South Hampton 8/30/2001 2/14/200: CA! Waiver Approved to 10/02| Hand set solution |in progress
St James City 12/28/2000 0/20/200! CA! 4/4/2001  |Waiver Approved to 10/02| Hand set solution |in progress
Stafford County 7/26/2001 12/7/2001 CA! Waiver Approved to 10/02| Hand set solution |in progress
Virginia Beach 6/14/1999 10/9/2001 CA! 3/13/2001 _|Waiver Approved to 10/02| Hand set solution Iﬁll Testing Nov -Testing issues




